
Software Release Overview
Released
Testing
Planned
Main
Development
Integration
Release Stream
Main Release 1.0
Main Release 1.1
Main Release 1.2
Main Release 1.3
Main Release 2.0
Main Release 2.1
Main Release 2.2
Main Release 2.3
Main Release 3.0
Main Release 3.1
Main Release 3.2
Main Release 4.0
Main Release 4.1
Development Release 1.0
Development Release 1.1
Development Release 1.2
Development Release 1.3
Development Release 2.0
Development Release 2.1
Development Release 2.2
Development Release 2.3
Development Release 3.0
Development Release 3.1
Development Release 3.2
Development Release 4.0
Development Release 4.1
Integration Release 1.0
Integration Release 1.1
Integration Release 1.2
Integration Release 2.0
Integration Release 2.1
Integration Release 2.2
Integration Release 3.0
Integration Release 3.1
Integration Release 3.2
Integration Release 4.0
Integration Release 4.1
Dec 2024
Jan 2025
Feb 2025
Mar 2025
Apr 2025
May 2025
Jun 2025
Jul 2025
Aug 2025
Sep 2025
Oct 2025
Nov 2025
Dec 2025
Jan 2026
Feb 2026
Mar 2026
Apr 2026
May 2026
Jun 2026
Jul 2026
Release Date


Defects, Changes and Testing
Release Stream
Main
Development
Integration
Main Release 1.0
D:6 C:4 T:54
Main Release 1.1
D:6 C:5 T:54
Main Release 1.2
D:3 C:5 T:46
Main Release 1.3
D:6 C:2 T:55
Main Release 2.0
D:5 C:3 T:43
Main Release 2.1
D:2 C:5 T:44
Main Release 2.2
D:2 C:5 T:65
Main Release 2.3
D:5 C:6 T:37
Main Release 3.0
D:3 C:5 T:44
Main Release 3.1
D:6 C:1 T:8
Main Release 3.2
D:2 C:2 T:9
Main Release 4.0
D:6 C:1 T:15
Main Release 4.1
D:4 C:4 T:22
Development Release 1.0
D:5 C:5 T:58
Development Release 1.1
D:6 C:4 T:47
Development Release 1.2
D:4 C:4 T:40
Development Release 1.3
D:6 C:4 T:60
Development Release 2.0
D:4 C:6 T:57
Development Release 2.1
D:6 C:2 T:48
Development Release 2.2
D:6 C:1 T:56
Development Release 2.3
D:8 C:1 T:27
Development Release 3.0
D:4 C:3 T:37
Development Release 3.1
D:4 C:1 T:20
Development Release 3.2
D:5 C:2 T:8
Development Release 4.0
D:7 C:4 T:9
Development Release 4.1
D:7 C:1 T:20
Integration Release 1.0
D:6 C:6 T:58
Integration Release 1.1
D:7 C:1 T:48
Integration Release 1.2
D:7 C:1 T:49
Integration Release 2.0
D:8 C:1 T:70
Integration Release 2.1
D:6 C:6 T:29
Integration Release 2.2
D:5 C:1 T:28
Integration Release 3.0
D:8 C:2 T:22
Integration Release 3.1
D:6 C:4 T:25
Integration Release 3.2
D:6 C:6 T:24
Integration Release 4.0
D:8 C:6 T:12
Integration Release 4.1
D:5 C:4 T:20
Dec 2024
Jan 2025
Feb 2025
Mar 2025
Apr 2025
May 2025
Jun 2025
Jul 2025
Aug 2025
Sep 2025
Oct 2025
Nov 2025
Dec 2025
Jan 2026
Feb 2026
Mar 2026
Apr 2026
May 2026
Jun 2026
Jul 2026
Release Date
D = Defects C = Changes T = Tests


Integration Software
Release Stream
Main
Development
Integration
Release Date
Ready
Testing
In Development
Planned
Not Applicable
Main Release 1.0 Not Applicable
Main Release 1.1 Not Applicable
Main Release 1.2 Not Applicable
Main Release 1.3 Not Applicable
Main Release 2.0 Not Applicable
Main Release 2.1 Not Applicable
Main Release 2.2 Not Applicable
Main Release 2.3 Not Applicable
Main Release 3.0 Not Applicable
Main Release 3.1 Not Applicable
Main Release 3.2 Not Applicable
Main Release 4.0 Not Applicable
Main Release 4.1 Not Applicable
Development Release 1.0 In Development
Development Release 1.1 In Development
Development Release 1.2 In Development
Development Release 1.3 In Development
Development Release 2.0 In Development
Development Release 2.1 In Development
Development Release 2.2 In Development
Development Release 2.3 In Development
Development Release 3.0 In Development
Development Release 3.1 In Development
Development Release 3.2 In Development
Development Release 4.0 In Development
Development Release 4.1 In Development
Integration Release 1.0 Ready
Integration Release 1.1 Ready
Integration Release 1.2 Ready
Integration Release 2.0 Ready
Integration Release 2.1 Testing
Integration Release 2.2 Testing
Integration Release 3.0 Planned
Integration Release 3.1 Planned
Integration Release 3.2 Planned
Integration Release 4.0 Planned
Integration Release 4.1 Planned
Dec 2024
Jan 2025
Feb 2025
Mar 2025
Apr 2025
May 2025
Jun 2025
Jul 2025
Aug 2025
Sep 2025
Oct 2025
Nov 2025
Dec 2025
Jan 2026
Feb 2026
Mar 2026
Apr 2026
May 2026
Jun 2026
Jul 2026


Core Components
Release Stream
Main
Development
Integration
Release Date
Dec 2024
Jan 2025
Feb 2025
Mar 2025
Apr 2025
May 2025
Jun 2025
Jul 2025
Aug 2025
Sep 2025
Oct 2025
Nov 2025
Dec 2025
Jan 2026
Feb 2026
Mar 2026
Apr 2026
May 2026
Jun 2026
Jul 2026
Main Release 1.0 Core 1.0.0
Main Release 1.1 Core 1.1.0
Main Release 1.2 Core 1.2.0
Main Release 1.3 Core 1.3.0
Main Release 2.0 Core 2.0.0
Main Release 2.1 Core 2.1.0
Main Release 2.2 Core 2.2.0
Main Release 2.3 Core 2.3.0
Main Release 3.0 Core 3.0.0
Main Release 3.1 Core 3.1.0
Main Release 3.2 Core 3.2.0
Main Release 4.0 Core 4.0.0
Main Release 4.1 Core 4.1.0
Development Release 1.0 Core 1.0.0-dev
Development Release 1.1 Core 1.1.0-dev
Development Release 1.2 Core 1.2.0-dev
Development Release 1.3 Core 1.3.0-dev
Development Release 2.0 Core 2.0.0-dev
Development Release 2.1 Core 2.1.0-dev
Development Release 2.2 Core 2.2.0-dev
Development Release 2.3 Core 2.3.0-dev
Development Release 3.0 Core 3.0.0-dev
Development Release 3.1 Core 3.1.0-dev
Development Release 3.2 Core 3.2.0-dev
Development Release 4.0 Core 4.0.0-dev
Development Release 4.1 Core 4.1.0-dev
Integration Release 1.0 Core 1.0.0-int
Integration Release 1.1 Core 1.1.0-int
Integration Release 1.2 Core 1.2.0-int
Integration Release 2.0 Core 2.0.0-int
Integration Release 2.1 Core 2.1.0-int
Integration Release 2.2 Core 2.2.0-int
Integration Release 3.0 Core 3.0.0-int
Integration Release 3.1 Core 3.1.0-int
Integration Release 3.2 Core 3.2.0-int
Integration Release 4.0 Core 4.0.0-int
Integration Release 4.1 Core 4.1.0-int